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PROJIECT: (Name and Address) Change Order Nunber : 02 Di stribution:

Proj ect Nane Date : Feb. 11, 2011 (" Onner
Proj ect Address " Architect
To Contractor:(Nane and Address) Architect’s Project Nunber: 516 W7 Cont ract or
Contractor Nane Contract Date : March 31, 2010 )
Contractor Address Contract For Fi ni shi ng Wrks W Field
\
p

The Contract is changed as fol |l ows:

# Descri ption Cost

1 Change Lobby Flooring to Marble 1, 000, 000

2

3

4

5

6

7

8

9

10

Tot al 1, 000, 000
NOT VALID UNTIL SIGNED BY THE OMNER, ARCHI TECT, AND CONTRACTOR

The original (Contract sum) (Guranteed maximum Price) was---—-=-==-= === ————————— - $ 10, 000, 000

Net Change by previously authorized Change Orders - ----=---=-——--———————————————— $ 50, 000

The (Contract sum) (Guranteed maximum Price) prior to this change order was ------------- $ 10, 050, 000

The (Contract sum) (Guranteed maximum Price) will be (increase) (decresed)

(unchanged) by this Change Order intheamountof - — - - — —————_______________ $ 1,000, 000

The new (Contract sum) (Guranteed Maximum Price) including this Change Order will be ------- $ 11, 050, 000

The Contract Time will be (increased) (decreased) (unchanged) by (14 ) days

The date of Substantial Completion as of the date of this Change Order will be  June 31, 2011

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which
have been authorized by Construction Change Directive.
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